COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/19/2017

ESTIMATE SUMMARY 09:25:49
CONTID: C20732 ESTIMATE NO: 0004 PROG SPEC YR: 2005
PCN: 20732-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 42.5 DAYS TIME ALLOW: 47 WORK DAYS
I-25A RAMP METERING @ SH392 & Harmony Rd PERCENT TIME:  90.43 ORIG TIME ALLOW: 35 WORK DAYS

PROJECT NO: IM0253-244
1-25A RAMP METERING @ SH392 & Harmony Rd
NAME OF ROAD:

PROJECT COUNTIES: LARIMER

CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 06/25/2017 DATE TIME STARTED 11/17/2016
5920 LAMAR STREET DATE LET 10/06/2016 DATE WORK BEGAN  03/13/2017
DATE AWARDED 10/21/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  11/16/2016 DATE ACCEPTED
ARVADA CO 80003 (303)422-7985 DATE NOTICE TO PROCEED  11/17/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 502,548.00 PARTICIPATING $ 399,481.90 $ 1,605.40
AWARD PROJECT AMT:  $ 440,047.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 79.49%  TOTAL EARNINGS 399,481.90 1,605.40
FUNDS AVAILABLE: $ 103,066.10  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 399,481.90 1,605.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,600.71 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 392,881.19 1,605.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 392,881.19 1,605.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,605.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20732-BID ESTIMATE RUN 07/19/2017
PROJECT: IM0253-244 ESTIMATE NO: 0004 09:25:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00250 *Removal of Pavement Marking 994.000 994.000
SF 0.000 0.00
4.00000 994.000 3,976.00
0010 203-01597 *Potholing 20.000 20.000
HOUR 0.000 0.00
160.00000 20.000 3,200.00
0015  208-00035 Aggregate Bag 120.000 120.000
LF 0.000 0.00
14.00000 120.000 1,680.00
0020 208-00045  Concrete Washout Structure 0.000 0.000
EACH 0.000 0.00
2,080.00000 0.000 0.00
0025 208-00103 Removal and Disposal of Sediment (Labor) 2.000 0.000
HOUR 2.000 400.00
200.00000 2.000 400.00
0030 208-00105 Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
435.00000 0.000 0.00
0035 208-00207 Erosion Control Management 0.000 0.000
DAY 0.000 0.00
370.00000 0.000 0.00
0040 210-00810 Reset Ground Sign 3.000 3.000
EACH 0.000 0.00
95.00000 3.000 285.00
0045 212-00006 Seeding (Native) 0.250 0.000
ACRE 0.000 0.00
10,000.00000 0.000 0.00
0050 212-00032 Soil Conditioning 0.000 0.000
ACRE 0.000 0.00
16,500.00000 0.000 0.00
0055 216-00201 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 0.000 0.000
Class
SY 0.000 0.00

4.50000 0.000 0.00
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PCN: 20732-BID ESTIMATE RUN 07/19/2017
PROJECT: IM0253-244 ESTIMATE NO: 0004 09:25:49
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 503-00018 Drilled Caisson (18 Inch) 33.000 33.000
LF 0.000 0.00
130.00000 33.000 4,290.00
0065 613-00206 *2 Inch Electrical Conduit (Bored) 7,948.000 7,948.000
LF 0.000 0.00
15.40000 7,948.000 122,399.20
0070 613-01200 2 Inch Electrical Conduit (Plastic) 679.000 597.000
LF 82.000 1,205.40
14.70000 679.000 9,981.30
0075 613-07000 Pull Box (Special) 9.000 9.000
EACH 0.000 0.00
180.00000 9.000 1,620.00
0080 613-07040 Pull Box (30"x48"x24") 5.000 5.000
EACH 0.000 0.00
1,750.00000 5.000 8,750.00
0085 613-10000 Wiring 1.000 1.000
LS 0.000 0.00
21,600.00000 1.000 21,600.00
0090 613-80130 Service Meter Cabinet 3.000 3.000
EACH 0.000 0.00
6,200.00000 3.000 18,600.00
0095 614-00011 Sign Panel (Class I) 60.000 60.000
SF 0.000 0.00
32.00000 60.000 1,920.00
0100 614-00012 Sign Panel (Class II) 132.000 132.000
SF 0.000 0.00
36.00000 132.000 4,752.00
0105 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 147.000 147.000
Slipbase)
LF 0.000 0.00
61.00000 147.000 8,967.00
0110 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 3.000 3.000
EACH 0.000 0.00
305.00000 3.000 915.00
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PCN: 20732-BID ESTIMATE RUN 07/19/2017
PROJECT: IM0253-244 ESTIMATE NO: 0004 09:25:49
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-70225 Traffic Signal Face (12-12) 6.000 6.000
EACH 0.000 0.00
495.00000 6.000 2,970.00
0120 614-70336 Traffic Signal Face (12-12-12) 6.000 6.000
EACH 0.000 0.00
590.00000 6.000 3,540.00
0125 614-72875 Loop Detector Wire 2,647.000 2,647.000
LF 0.000 0.00
3.50000 2,647.000 9,264.50
0130 614-72878 Traffic Signal Vehicle Detector Amplifier (Loop Type) 6.000 6.000
4 Cha
( EACH 0.000 0.00
1,170.00000 6.000 7,020.00
0135 614-72887 Microwave Vehicle Radar Detector 3.000 3.000
EACH 0.000 0.00
11,200.00000 3.000 33,600.00
0140 614-80000 Flashing Beacon 6.000 6.000
EACH 0.000 0.00
2,690.00000 6.000 16,140.00
0145 614-84000 Traffic Signal Pedestal Pole Steel 6.000 6.000
EACH 0.000 0.00
1,900.00000 6.000 11,400.00
0150 614-86007 Serial to IP Converter 3.000 0.000
EACH 0.000 0.00
730.00000 0.000 0.00
0155 614-86250 Ramp Metering Controller 3.000 0.000
EACH 0.000 0.00
13,825.00000 0.000 0.00
0160 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,500.000 4,500.000
LF 0.000 0.00
1.30000 4,500.000 5,850.00
0165 614-87012 Fiber Optic Termination Panel (12 Fiber) 3.000 3.000
EACH 0.000 0.00
600.00000 3.000 1,800.00
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PCN: 20732-BID ESTIMATE RUN 07/19/2017
PROJECT: IM0253-244 ESTIMATE NO: 0004 09:25:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-87690 Ethernet Switch 3.000 0.000
EACH 0.000 0.00
2,150.00000 0.000 0.00
0175 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
12,400.00000 1.000 12,400.00
0180 627-00013 *Pavement Marking Paint (High Build) 11.400 11.400
GAL 0.000 0.00
140.00000 11.400 1,596.00
0185 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 136.000 136.000
Line
) SF 0.000 0.00
23.00000 136.000 3,128.00
0190 630-00000 *Flagging 2.000 2.000
HOUR 0.000 0.00
29.00000 2.000 58.00
0195 630-00007 *Traffic Control Inspection 16.000 16.000
DAY 0.000 0.00
270.00000 16.000 4,320.00
0200 630-00012 *Traffic Control Management 27.000 27.000
DAY 0.000 0.00
700.00000 27.000 18,900.00
0205 630-80341 *Construction Traffic Sign (Panel Size A) 2.000 1.800
EACH 0.000 0.00
68.00000 1.800 122.40
0210 630-80342 *Construction Traffic Sign (Panel Size B) 21.000 18.900
EACH 0.000 0.00
265.00000 18.900 5,008.50
0215 630-80343 *Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0220 630-80355 *Portable Message Sign Panel 2.000 1.800
EACH 0.000 0.00
3,350.00000 1.800 6,030.00
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PCN: 20732-BID ESTIMATE RUN 07/19/2017
PROJECT: IM0253-244 ESTIMATE NO: 0004 09:25:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80360 *Drum Channelizing Device 60.000 54.000
EACH 0.000 0.00
70.00000 54.000 3,780.00
0230 630-80380 *Traffic Cone 65.000 58.500
EACH 0.000 0.00
14.00000 58.500 819.00
0235 630-85041 *Mobile Attenuator 48.000 48.000
DAY 0.000 0.00
800.00000 48.000 38,400.00
0240 700-70010 F/A Minor Contract Revisions 36,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70011 F/A Partnering 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70016 F/A Fuel Cost Adjustment 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70380 F/A Erosion Control 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 614-84000 Traf Sig Ped Pole Steel Traf Sig Ped Pole Steel 19' 0.000 0.000
EACH 0.000 0.00
2,476.00000 0.000 0.00
0315 614-84000 Traf Sig Ped Pole Steel Traf Sig Ped Pole Steel 15' 0.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00

CAT0200 CURRENT AMT $ 502,548.00 $ 1,605.40 $ 399,481.90
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CONTID: C20732
PCN: 20732-BID ESTIMATE RUN 07/19/2017
PROJECT: IM0253-244 ESTIMATE NO: 0004 09:25:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0265 620-00020 Sanitary Facility 0.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 0.00 $ 0.00 $ 0.00
502,548.00 $ 1,605.40 $ 399,481.90

PROJECT TOTAL CURRENT AMT $



